4™ Street Viaduct State Route 101/12 Steele Lane Undercrossing

Complete bidge widenin¢ - Build barrier southbound -  Complete northbound
4" Street reopens to traffic - Widen shoulder westund widening
in November Route 12 to SB 101 - Open widened Steele Lane
Continue bridge finishing connector ramp mid November
work and surface street - Pave shoulder on - Do finishing work
improvements northbound and
southbound 101 College Ave Undercrossing
Santa Rosa Creek Bridge -  Construct retaining walls
_ _ and soundwalls at multiple = Complete new southbound
Prince Memorial locations widening
Greenway reopens in . Install drainage systems - Switch traffic to new
November southbound widening in
Complete northbound and  gi gtreet Undercrossing October
southbound widening - Remove existing northbound
Continue concrete - Complete southbound bridge in October
finishing widening and soundwall . gtart northbound widening
i - Start northbound widening
Fall/Winter Road 6" Street Undercrossing 9" Street remains closed
Closures ] Route 12 SB Connector
(Future Street Opening)
« 4" Street reopening - Work re-scheduled
November - Continue southbound and

northbound widening

* Prince Memorial
Greenway reopening
November

+ 9" Street remains
closed through Winter

Major Work Fall 2007

Major Work Upcoming for Deck Concrete Placement
Winter 2007/2008

Accomplishments for
Summer 2007

Culvert Forming




4™ Street Viaduct

Continue bridge finishing work
and surface street
improvements

6™ Street Undercrossing

Complete southbound and
northbound widening

Route 12 SB Connector

Start structure widening at Olive
Street and South Santa Rosa
Overhea (railroad

Santa Rosa Creek Bridges

Winter work suspension

Stage 2 lowering College Ave Undercrossing

Major Accomplishments Summer 2007

9™ Street Undercrossing

Complete northbound widening
Continue bridge finishing work
Re-open Y Street

College Ave Undercrossing

Continue northbound widening
Continue bridge finishing work

Steele Lane Undercrossing

Do bridge finishing work
Complete road finishing work

California Department of
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State Route 101

Continue southbound and
northbound retaining wall
and soundwall improvements
Continue northbound
widening

Forming stem wall at Retainingvall No. 7

Completed Stage 3 Steele Lane Undercrossing

Completed Stage 2 College Avenue Undercrossing

Completed total of six southbound 101 retaining Wall and soundwall structures




